

ICANN Implementation Timeline – Proposals Delivered in Jan. 2016

	2015		2016											
	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	
	Administrative Prep		Planning					Implementation						
RZMS changes to remove RZA role														
Parallel testing													Switch to parallel system	
Agreement with root zone maintainer													RZM contract effective	
RZMS changes to accommodate SLEs														
SLE for Naming Community														
SLA for RIRs													Agreement becomes effective	
PTI structure														
CSC														
RZMS standing committee														
Escalation mechanisms														
MoU Supplemental agreement													Agreement becomes effective	
IPR														
ICANN governance & accountability														
ICANN governance documents														