

#	Traits	Title	Given Work	Given Earliest Start	Resources	Predecessors	2015		2016				2017				2018				2019			
							Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1			
0	🗑️🕒	1 PDP Parallel WG		2 May 2016	Council; Issue man...			1 PDP Parallel WG																
1		ccPDP review mechanism & retirement			Council; Issue manager PDP; Sec...			ccPDP review mechanism &...																
2	🕒	Framework for Launch		2 May 2016				Framework for Launch																
6		PDP review mechanism phase			Council; Issue manager PDP; Sec...	4		PDP review mechanism phase																
7	🕒	Initiate PDP		30 Jun 2016	Council	2		Initiate PDP → Council																
10	🕒	Issue Report Phase		4 Aug 2016	Issue manager PD...	7		Issue Report Phase																
11	🕒	prepare Issue report	2m		Issue manager PDP			prepare Issue report → Issue manager PDP																
12	🕒	Council decision to initiate PDP	10d		Council	11		Council decision to initiate P... → Council																
13	🕒	Public comment	2m	4 Aug 2016	Council; Issue mana...	12		Public comment → Council; Issue manager PDP																
14	🕒	call for volunteers/WG Review	1m	4 Nov 2016	Secretariat; Council	12		call for volunteers/WG Review → Secretariat; Council																
15		Review mechanism phase	9m		PDP WG 1; Issue m...	13		Review mechanism phase → PDP WG 1; Issue manager P...																
19		Retirement phase	9m		PDP WG 2; Issue m...			Retirement phase → PDP WG 2; Issue manager P...																
24		Combine review and retirement			PDP WG 1; PDP WG 2; Issue manager P...			Combine review and retirement → PDP WG 1; PDP WG 2; Issu...																
28		ccNSO Decision making			Council; Secretari...	24		ccNSO Decision making → Council; Secretariat; Counc...																
32		Board voting	2m		ICANN Staff; Board			Board voting → ICANN Staff; Board																
35		Implementation	6m		ICANN Staff	32		Implementation → ICANN Staff																