

---

# ICANN Specific Reviews - Second Security, Stability and Resiliency of the DNS Review (SSR2)

## Recommendation 24.2 - Implementation Documentation

*Published on 4 January 2023*

SSR2 Final Report <https://www.icann.org/en/system/files/files/ssr2-review-team-final-report-25jan21-en.pdf>

Board resolution on SSR2 Final Report <https://www.icann.org/resources/board-material/resolutions-2021-07-22-en#2.a>

May 2022 Board resolution on a set of pending SSR2 Recommendations:  
<https://www.icann.org/en/system/files/files/ssr2-scorecard-01may22-en.pdf>

November 2022 Board resolution on a set of pending SSR2 Recommendations:  
<https://www.icann.org/en/system/files/files/scorecard-ssr2-pending-recs-board-action-16nov22-en.pdf>

- Recommendation submitted: January 2021
- Recommendation approved: July 2021
- Implementation completed: December 2022

See <https://community.icann.org/display/SSR/Implementation> for more information on SSR2 implementation.

### SSR2 Recommendation 24.2

ICANN org should make the Common Transition Process Manual easier to find by providing links on the EBERO website.

### Board Action on SSR2 Recommendation 24.2

The Board approves recommendation 24.2, subject to prioritization, risk assessment and mitigation, costing and other implementation considerations. The Board understands that it may be appropriate for ICANN org to consider certain aspects of implementation as part of the work of [ITI](#).

### Final Implementation Report

The implementation of recommendation 24.2, which states that “ICANN org should make the Common Transition Process Manual easier to find by providing links on the EBERO website.” has been completed. On 21 December 2022, ICANN org published a link to the Common Transition Process Manual to ICANN org’s [Emergency Back-end Registry Operator webpage](#). A link to a PDF copy of the [Common Transition Process Manual](#) can be found in the “Additional Agreement Information” section of the webpage.

### Rationale

This recommendation has been implemented as detailed in the Final Implementation Report above.

---

## Timeline

Expected implementation date: 23 December 2022

Final implementation date: 21 December 2022

### Milestones

21 December 2022 - [Link](#) to the Common Transition Process Manual published on ICANN org's [Emergency Back-end Registry Operator webpage](#).