



802.1Q-Rev Bridges and Bridged Networks Editor's report

John Messenger, November 2017

v01

Ballotting



- PAR granted September 2016
 - Initial draft 1.0 November 2016
 - Draft 1.1 December 2016 (Working group ballot)
 - Draft 1.2 March 2017 (Working group recirculation ballot)
 - Draft 1.3 May 2017 (Discussion)
 - Draft 1.4 June 2017 (Working group recirculation ballot)
- 802.1Q-Rev Draft 2.0 issued July 2017
 - Draft for Sponsor ballot (closed Oct 7th)

D2.0 Initial Sponsor ballot results



- 106 Voters – of which 86 have responded (81%)
 - 73 Approve 93%
 - 5 Disapprove 7%
 - 8 Abstain
- Ballot
 - got enough responses (81% > 75%)
 - passed (93% > 75%)



- 56 Comments
 - 21 TR
 - 13 T
 - 8 ER
 - 9 E
 - 5 G/GR

Main ballot comment items



- Pre-emption and 802.1Qbu – FSM changes
- Add 802.1Qch and 802.1Qci
- Extra PICS entries requested
- Extra management variables requested
- MIB syntax errors

Plan



- Comment resolution at this meeting
- Incorporate 802.1Qci and 802.1Qch prior in response to the ballot comments
- Run sponsor ballot recirculation before January interim
- Further follow the plan in <http://www.ieee802.org/1/files/public/docs2017/q-messenger-revision-plan-0117-v1.pdf>

Backup slides





Thank You

JMessenger@advaoptical.com