
Dear Cherine, 
Dear Göran, 
cc: SO/AC Chairs, SSR2 Review Team 
  
We are writing to request additional funds of $250,000 in order to complete the second Security, 
Stability, and Resiliency (SSR2) Review. As noted in our 26 June letter [icann.org], several events have 
required us to delay our expected completion date and make this request for additional budget.  
  
The attached statement of activity, prepared by ICANN org Finance in consultation with the SSR2 Review 
Team leadership, provides a summary of the Review Team’s budget spend to date and our request for 
additional funds. Based on our current work plan, we expect to submit our final report to the Board in 
June 2020.   
  
Please let us know if you have any questions about this request or our work plan. We look forward to 
hearing from you soon. 
  
Sincerely, 
Russ Housley 
Chair, SSR2 Review Team 
  
Laurin Weissinger, Eric Osterweil, Denise Michel 
Vice Chairs, SSR2 Review Team 
 

https://urldefense.proofpoint.com/v2/url?u=https-3A__www.icann.org_en_system_files_correspondence_housley-2Det-2Dal-2Dto-2Dchalaby-2Det-2Dal-2D26jun19-2Den.pdf&d=DwMGaQ&c=FmY1u3PJp6wrcrwll3mSVzgfkbPSS6sJms7xcl4I5cM&r=zZ7LJWWJ6Pe4PBDn8lcS2Pu_9FMA75rkbBgW4-rT3nmU04NqNr5ge7_1xamqPQXX&m=NEoLo0JZKonDDhOKjIIs7m_v49CcSj8lMmOn9ju_26Y&s=NVXJWQkKP4jYhJbz2lQoAxSWCaWNrScq-7uORyLfUXY&e=
https://community.icann.org/display/SSR/Work+Plan?preview=/111381047/117609271/SSR2_Workplan_25%20September%202019.xlsx


SSR2 Review
Statement of Activity

Amounts in USD 

Project View 

 Approved Review Budget  Total Project 
Spend to date  Remaining Funds  Additional Budget 

Requested 

 Projected 
Remaining  

Costs 

 Total 
Review 

Projected 
Costs 

Travel & Meetings 300                                   370                         (70)                              140                         140            510        
Professional Services 200                                   60                          140                              110                         180            240        
ICANN Org Support 50                                     50                          -                              -                          -             50          

550$                                 480$                       70$                              250$                        320$           800$       

Notes
The SSR2 Review budget currently has $70K remaining to spend. 
The team expects to spend this $70K and is seeking approval for another $250K of budget. 
The additonal budget will be allocated to: 4 face to face meetings $140K and a Policy Research Contractor $90K

In Summary, the team projects to spend another $320K which would exceed the review budget by $250K. 
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